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ESTIMATE RUN 12/22/2008

ESTIMATE SUMMARY 09:02:23
CONTID: C16618 ESTIMATE NO: 0004 FINL SPEC YR:2005
PCN: 16618-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 27.5 DAYS TIME ALLOW: 35 WORK DAYS
SH 40 BERTHOUD PASS SLIDE REPA PERCENT TIME: 78.57 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: HB0403-052
SH 40 BERTHOUD PASS SLIDE REPA
NAME OF ROAD: 040A
PROJECT COUNTIES: GRAND
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 12/22/2008 DATE TIME STARTED 03/20/2008
823 S. Perry Street, Ste 110 DATE LET 04/24/2008 DATE WORK BEGAN 07/25/2008
DATE AWARDED 04/29/2008 DATE TIME STOPPED 11/13/2008
DATE CONTRACT EXECUTED 03/20/2008 DATE ACCEPTED 11/13/2008
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 03/20/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 298,466.24 PARTICIPATING $ 1,875.00 $ 0.00
AWARD PROJECT AMT:  § 299,000.00 NON-PARTICIPATING 296,591.24 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 298,466.24 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 298,466.24 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 4,485.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 298,466.24 4,485.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 298,466.24 4,485.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,485.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16618-BID ESTIMATE RUN 12/22/2008
PROJECT: HB0403-052 ESTIMATE NO: 0004 09:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00010 REMOVAL OF TREE 12.000 12.000
EACH 0.000 0.00
437.83300 12.000 5,254.00
0010 202-01140 REMOVAL OF GUARDRAIL TYPE 4 130.000 130.000
LF 0.000 0.00
20.00000 130.000 2,600.00
0015 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 548.000 548.000
cYy 0.000 0.00
84.00000 548.000 46,032.00
0020 203-00595 ROCK SCALING 277.000 277.000
SY 0.000 0.00
28.00000 277.000 7,756.00
0025 203-01550 DOZING (DELETED BY 105 DATED 11/17/08) 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0030 208-00018 GRAVEL BAG 100.000 100.000
LF 0.000 0.00
13.00000 100.000 1,300.00
0035 212-00006 *SEEDING (NATIVE) 3.000 3.000
ACRE 0.000 0.00
1,389.00000 3.000 4,167.00
0040 212-00032 *SOIL CONDITIONING 3.000 3.000
ACRE 0.000 0.00
1,722.00000 3.000 5,166.00
0045 213-00002 *MULCHING (WEED FREE HAY) 0.080 0.080
ACRE 0.000 0.00
1,222.00000 0.080 97.76
0050 213-00061 *MULCH TACKIFIER 800.000 800.000
LB 0.000 0.00
3.00000 800.000 2,400.00
0055 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) (DELETED BY 105 0.000 0.000
DATED 11/17/08)
TON 0.000 0.00
250.00000 0.000 0.00
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PCN: 16618-BID ESTIMATE RUN 12/22/2008
PROJECT: HB0403-052 ESTIMATE NO: 0004 09:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 151.000 151.000
sy 0.000 0.00
10.00000 151.000 1,510.00
0065 506-00218 RIPRAP (18 INCH) 65.000 65.000
cYy 0.000 0.00
227.00000 65.000 14,755.00
0070 506-00224 RIPRAP (24 INCH) 74.000 74.000
cy 0.000 0.00
257.00000 74.000 19,018.00
0075 506-00236 RIPRAP (36 INCH) 83.000 83.000
cYy 0.000 0.00
257.00000 83.000 21,331.00
0080 605-00020 2 INCH PERFORATED PIPE UNDERDRAIN (DELETED BY 105 0.000 0.000
DATED 11/17/08)
LF 0.000 0.00
100.00000 0.000 0.00
0085 605-83560 6 INCH PIPE UNDERDRAIN 118.000 118.000
LF 0.000 0.00
50.00000 118.000 5,900.00
0090 607-55100 WIRE MESH 900.000 900.000
SF 0.000 0.00
21.00000 900.000 18,900.00
0095 607-60620 *ROAD CLOSURE GATE 1.000 1.000
EACH 0.000 0.00
14,444.00000 1.000 14,444.00
0100 607-60625 *ROAD CLOSURE GATE (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
3,889.00000 1.000 3,889.00
0105 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
52,550.00000 1.000 52,550.00
0110 627-00001 PAVEMENT MARKING PAINT 17.000 17.000
GAL 0.000 0.00

56.00000 17.000 952.00
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PCN: 16618-BID ESTIMATE RUN 12/22/2008
PROJECT: HB0403-052 ESTIMATE NO: 0004 09:02:23

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 627-00005 EPOXY PAVEMENT MARKING 9.000 9.000
GAL 0.000 0.00
139.00000 9.000 1,251.00
0120 630-00000 FLAGGING 427.000 427.000
HOUR 0.000 0.00
22.00000 427.000 9,394.00
0125 630-00007 TRAFFIC CONTROL INSPECTION 17.000 17.000
DAY 0.000 0.00
189.00000 17.000 3,213.00
0130 630-00012 TRAFFIC CONTROL MANAGEMENT 27.500 27.500
DAY 0.000 0.00
550.00000 27.500 15,125.00
0135 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) (DELETED BY 105 0.000 0.000
DATED 11/17/08)
EACH 0.000 0.00
167.00000 0.000 0.00
0140 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 6.000
EACH 0.000 0.00
39.00000 6.000 234.00
0145 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 19.000
EACH 0.000 0.00
83.00000 19.000 1,577.00
0150 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
83.00000 4.000 332.00
0155 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,096.000 1,096.000
SF 0.000 0.00
10.00000 1,096.000 10,960.00
0160 630-80357 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 1.000 1.000
TYPE)
EACH 0.000 0.00
778.00000 1.000 778.00
0165 630-80359 PORTABLE MESSAGE SIGN PANEL 49.500 49.500
DAY 0.000 0.00
144.00000 49.500 7,128.00



CONTID: C16618 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 16618-BID ESTIMATE RUN 12/22/2008
PROJECT: HB0403-052 ESTIMATE NO: 0004 09:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80360 DRUM CHANNELIZING DEVICE 72.000 72.000
EACH 0.000 0.00
33.00000 72.000 2,376.00
0175 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 6.000
EACH 0.000 0.00
39.00000 6.000 234.00
0180 630-80370 CONCRETE BARRIER (TEMPORARY) 300.000 300.000
LF 0.000 0.00
35.00000 300.000 10,500.00
0185 630-80380 TRAFFIC CONE 50.000 50.000
EACH 0.000 0.00
6.00000 50.000 300.00
0190 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70011 F/A PARTNERING (DELETED BY 105 DATED 11/17/08) 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0200 700-70016 F/A FUEL COST ADJUSTMENT 58.480 58.480
FA 0.000 0.00
1.00000 58.480 58.48
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105 0.000 0.000
DATED 11/17/08)
F A 0.000 0.00
1.00000 0.000 0.00
0220 700-70028 F/A ESB PROGRAM (DELETED BY 105 DATED 11/17/08) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70380 F/A EROSION CONTROL 234.000 234.000
F A 0.000 0.00
1.00000 234.000 234.00
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PCN: 16618-BID ESTIMATE RUN 12/22/2008
PROJECT: HB0403-052 ESTIMATE NO: 0004 09:02:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 202-00250 REMOVAL OF PAVEMENT MARKING CO 2 1,950.000 1,950.000
SF 0.000 0.00
2.50000 1,950.000 4,875.00
CAT 0200 CURRENT AMT $ 296,591.24 $ 0.00$ 296,591.24

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0210 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,875.00000 1.000 1,875.00
CAT 0400 CURRENT AMT $ 1,875.00 $ 0.00$ 1,875.00

PROJECT TOTAL CURRENT AMT § 298,466.24 S 0.00 s 298,466.24



